Prime Recipient 933361693 | 017973013



Report Information

Award Type Award Number Prime DUNS Calendar Year / Quarter Final Report

Grant 017973013 933361693 2010 / 1 No

Award Recipient Information

Recipient DUNS Number 933361693

Recipient Account Number
Recipient Congressional 00

Recipient Congressional OC District

Parent DUNS Number 933361693

Recipient Type 2F.M8.OH.VW

Recipient Legal Name DELAWARE TECHNICAL &

COMMUNITY COLLEGE

Recipient DBA Name

Recipient Address 1 100 CAMPUS DR

Recipient Address 2

Recipient City DOVER
Recipient State DE

Recipient ZIP Code + 4 199012221

Recipient Country USA

Project / Award Information

Funding Agency Code 1325

Awarding Agency Code 1325

Program Source (TAS) Code 13-2051

Sub Account Number for Program Source

CFDA Number 11.307

Amount of Award 800000.00

Award Date 09/22/2009

Award Description The \$800,000 EDA grant will

help build Energy House on Delaware Technical & Community College's Owens Campus in Georgetown, DE.

Energy House will be a learning center for alternative

technologies, focusing on renewable energy products for homes and workplaces. The 4,559 +/- sq ft house will feature a living green roof over the garage, solar systems, wind turbine, radiant floor heating, geothermal options, and

efficiency in construction and appliance usage. The facility will house three first floor classrooms and a second floor

green technologies laboratory, allowing students and the public to see and touch

renewable energy in action. As a demonstration facility, Energy House will collect and provide data on costs and benefits of

various forms of energy

Total Number of Sub Awards less 0 than \$25,000/award

Total Amount Sub Awards less than 0.00 \$25,000/award

Total Number of Sub Awards to 0 Individuals

Total Amount of Sub Awards to 0.00 Individuals

Total Number of Payments to 0 Vendors less than \$25,000/award

Total Amount of Payments to 0.00 Vendors less than \$25,000/award

April 27, 2010 Page 1 of 6



Report Information							
Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report			
Grant	017973013	933361693	2010 / 1	No			

generation so students and the public can evaluate options and make decisions. The House will have see-through, glass-wall galleries showing the technologies in operation, which will allow demonstration of installation, operation and maintenance best practices. Through credit and non-credit programs, the facility will train workers in new green jobs like energy auditing and energy management and will contribute to the region's economic growth.

Project Information

Project Name or Project/ Energy House Construction
Program Title Project

Quarterly Activities/ Project The contract for Description Architectural/En

Description Architectural/Engineering Services (Milestone 2) was awarded to Element Design Group of Lewes, Delaware on January 21, 2010 and approved by EDA on January 29, 2010. Design activities (Milestone 3) began the same day. Final Specifications and Plans (Milestone 4) were completed March 22, 2010 and sent to the EDA engineer for approval. By March 15, 2010 all permits (except for the actual building permit to be acquired by the general contractor) and final approvals of site and building plans (Milestone 5) were received from the local, county and state levels. Two EDA/ARRA construction signs were erected on the building site on March 17, 2010 in advance of a site visit to the Delaware Technical & Community College Owens Campus by four EDA officials on March 18, 2010. The

invitation to bid on the general

construction contract (Milestone 6) was printed in

Activity Codes (NAICS or NTEE-NPC) (up to 10)

Activity Code 1 236220

Activity Code 2

Activity Code 3

Activity Code 4

Activity Code 5

Activity Code 6

Activity Code 7

Activity Code 8

Activity Code 9

Activity Code 10

April 27, 2010 Page 2 of 6



Report Information							
Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report			
Grant	017973013	933361693	2010 / 1	No			

several statewide newspapers on March 22, 2010 and a website containing information on how to acquire requirements, plans, specifications and other documents necessary to bid was made available to potential bidders that day. The bid notice was posted a second time on March 29. On March 23, 2010 an email invitation to the **Energy House virtual** groundbreaking was sent to 384 individuals including Delaware elected officials, Delaware?s Congressional delegation, state energy-related officials, EDA officials, the college?s Energy Advisory Committee, energy industry executives, and others. They were invited to visit the Energy House web page (http://www.dtcc.edu/energyhou se/) to get regular updates on the progress of the Energy House Construction Project and to share the web link with any others who might be interested in the design and construction of this unique

Project Status Less than 50% completed

Total Federal Amount ARRA 87600.00 Funds Received/ Invoiced

Number of Jobs 0.47

Description of Jobs Created Architectural and engineering

services

Total Federal Amount of ARRA 87600.00

Expenditure

Total Federal ARRA 87600.00

Infrastructure Expenditure

Infrastructure Purpose and Project involves the Rationale construction of an

approximately 4,559+/- square foot (conditioned area) learning

and demonstration
center for alternate and
renewable technologies

showcasing residential applications through its design

as an actual home

and will serve as the primary

April 27, 2010 Page 3 of 6

Prime Recipient 933361693 | 017973013



300001030 017370010			-	-	
Report Inforn	nation				
Award Type Grant	Award Number 017973013	Prime DUNS 933361693	Calendar Year / Quarter 2010 / 1	Final Report No	
		location for the new Renewal Energy curriculum at Delawal Technical & Community College (DTCC). The project to be constructed on existing property on the Jack F. Owe Campus of DTCC.	are t is g		

April 27, 2010 Page 4 of 6

Prime Recipient 933361693 | 017973013



Report Information

Award Type Award Number Prime DUNS Calendar Year / Quarter Final Report

Grant 017973013 933361693 2010 / 1 No

Infrastructure Contact

Name DTCC Owens Energy House Street Address 1 P.O. Box 610

Email rhearn@dtcc.edu Street Address 2 Seashore Highway

Phone (302) 855-1684 Street Address 3

City Georgetown

State DE

ZIP Code + 4 19947 - 0610

Primary Place of Performance

Address 1 P.O. Box 610

Address 2 Seashore Highway

City Georgetown

Country Code US

State DE

Ext

ZIP Code + 4 19947 - 0610

Congressional District 00

Recipient Highly Compensated Officers

Prime Recipient Indication No of Reporting Applicability

Officer 1 Name

Officer 1 Compensation

Officer 2 Name

Officer 2 Compensation

Officer 3 Name

Officer 3 Compensation

Officer 4 Name

Officer 4 Compensation

Officer 5 Name

Officer 5 Compensation

Report Audit Trail

Created By Carol Rhodes

Date Created 04/07/2010 06:11 PM

Last Updated By Carol Rhodes

Last Updated On 04/23/2010 12:45 PM

April 27, 2010 Page 5 of 6



Report Information

Award Type Award Number Prime DUNS Calendar Year / Quarter

Grant 017973013 933361693 2010 / 1

Sub Recipient Information

Sub Recipient DUNS 193346744 Sub Recipient Address 1 18335 Coastal Hwy Ste C

Number Sub Recipient Address 2

Sub Recipient 00 Sub Recipient City Lewes
Congressional District Sub Recipient State Delaware

Sub Recipient Type Sub Recipient ZIP Code + 4 199582738

Sub Recipient Legal Name Edc LLC Sub Recipient Country US
Sub Recipient DBA Name Element

Sub Award Information

Sub Award Number 10-2-1085 Amount of Sub Award 166600.00 Total Sub Award Funds 87600.00 Disbursed

Sub Award Date 01/29/2010

Sub Recipient Place of Performance

Address 1 18335 Coastal Highway

Address 2

City Lewes

Country Code US

State DF

ZIP Code + 4 19958 - 0000

Congressional District 00

Sub Recipient Highly Compensated Officers

Prime Recipient Indication No Officer 3 Name of Reporting Applicability Officer 3 Compensation
Officer 1 Name Officer 4 Name

Officer 1 Compensation Officer 4 Compensation
Officer 2 Name Officer 5 Name

Officer 2 Compensation Officer 5 Compensation

Report Audit Trail

Created By Carol Rhodes

Date Created 04/15/2010 02:57 PM

Last Updated By Carol Rhodes

Last Updated On 04/23/2010 12:45 PM

April 27, 2010 Page 6 of 6