

Report Information

Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report
Grant	10-50-M09029	133258801	2010 / 1	No

Award Recipient Information

Recipient DUNS Number	133258801	Recipient Address 1	801 SILVER LAKE BLVD
Recipient Account Number	S9070902	Recipient Address 2	
Recipient Congressional District	00	Recipient City	DOVER
		Recipient State	DE
Parent DUNS Number	042258020	Recipient ZIP Code + 4	199042407
Recipient Type	2F.V2	Recipient Country	USA
Recipient Legal Name	TECHNOLOGY & INFORMATION, DELAWARE DEPT OF		
Recipient DBA Name			

Project / Award Information

Funding Agency Code	1335	Total Number of Sub Awards less than \$25,000/award	0
Awarding Agency Code	1341		
Program Source (TAS) Code	13-0554	Total Amount Sub Awards less than \$25,000/award	0.00
Sub Account Number for Program Source		Total Number of Sub Awards to Individuals	0
CFDA Number	11.558	Total Amount of Sub Awards to Individuals	0.00
Amount of Award	1542733.00		
Award Date	11/30/2009	Total Number of Payments to Vendors less than \$25,000/award	0
Award Description	The Delaware Department of Technology and Information (DTI) was designated by Govenor Markell as the Delaware entity eligible to receive a federal grant under the National Telecommunications and Information Administration's (NITA) State Broadband Data and Development Grant Program. DTI applied for \$1,069,922 to cover broadband mapping activities for the first 2 years, as well as \$472,811 for broadband planning purposes. DTI will oversee the broadband mapping data collection and verification, including public anchor institution information, and the development of an interactive state broadband inventory mapping system. The resulting data will be presented to NITA per their specifications and also made available to the	Total Amount of Payments to Vendors less than \$25,000/award	0.00

Report Information

Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report
Grant	10-50-M09029	133258801	2010 / 1	No

public from a user friendly website. DTI will leverage existing IT infrastructure, and will partner with the University of Delaware's Information for Public Administration (UD-IPA) to achieve the overall NTIA goals. The longer term broadband planning activities will be carried out by DTI in partnership with UD-IPA. Relationships will be built with Technology Planning Teams comprised of representatives from local governments, small businesses, and agricultural communities. These teams will be formed in parallel with mapping activities and will continue for the full 5 years of the program. They will identify (1) broadband best practices for their community; (2) issues affecting the deployment and full use of broadband; and (3) potential projects to expand the use and deployment of broadband in these communities.

Project Information

Project Name or Project/ Program Title	State Broadband Data and Development Grant	Activity Codes (NAICS or NTEE-NPC) (up to 10)
Quarterly Activities/ Project Description	For the quarter ending March 31, 2010, the Broadband Mapping project has made significant progress. We have identified vendors working on the project and signed Statements of Work with them. For collection of data and field verification of Broadband Providers, DTI is using GeoDecisions. For collection of data from Community Anchor Institutions, DTI is using University of Delaware, IPA, Institute of Public Administration. Broadband Providers have been identified by GeoDecisions and packages containing Cover Letter, Non-Disclosure Agreement and	Activity Code 1 U03 Activity Code 2 Activity Code 3 Activity Code 4 Activity Code 5 Activity Code 6 Activity Code 7 Activity Code 8 Activity Code 9 Activity Code 10

Report Information

Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report
Grant	10-50-M09029	133258801	2010 / 1	No

Data Collection Guide has been sent to them via postal and electronic mail. The list of Community Anchor Institutions is in progress by IPA so contact can be initiated. In consideration of the time in which we received the grant, NTIA, National Technology and Information Administration has provided us with an Extension Request. The Extension Request provides DTI with the opportunity to submit first collected and verified data set by May 31, 2010 instead of March 31, 2010. The extension ensures the quality of data provided meets the expectation of NTIA. DTI will be reporting more progress on the project as the Non-Disclosure Agreements are sent back and data is submitted. There have no funds expended for this project.

Project Status Not Started

Total Federal Amount ARRA Funds Received/ Invoiced 0.00

Number of Jobs 0.00

Description of Jobs Created Project is in its intial phase

Total Federal Amount of ARRA Expenditure 0.00

Total Federal ARRA 0.00

Infrastructure Expenditure

Infrastructure Purpose and Rationale

Report Information

Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report
Grant	10-50-M09029	133258801	2010 / 1	No

Infrastructure Contact

Name	Street Address 1
Email	Street Address 2
Phone	Street Address 3
Ext	City
	State
	ZIP Code + 4

Primary Place of Performance

Address 1	801 Silver Lake Blvd
Address 2	
City	Dover
Country Code	US
State	DE
ZIP Code + 4	19904 - 2247
Congressional District	00

Recipient Highly Compensated Officers

Prime Recipient Indication of Reporting Applicability	No	Officer 3 Name	
Officer 1 Name		Officer 3 Compensation	
Officer 1 Compensation		Officer 4 Name	
Officer 2 Name		Officer 4 Compensation	
Officer 2 Compensation		Officer 5 Name	
		Officer 5 Compensation	

Report Audit Trail

Created By	John Cook
Date Created	04/01/2010 09:05 AM
Last Updated By	John Cook
Last Updated On	04/01/2010 09:05 AM