

Report Information

Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report
Grant	09-DG-11420004-602	932874332	2010 / 2	No

Award Recipient Information

Recipient DUNS Number	932874332	Recipient Address 1	2320 S DUPONT HWY
Recipient Account Number	S9-05-29-12	Recipient Address 2	
Recipient Congressional District	00	Recipient City	DOVER
Parent DUNS Number	042258020	Recipient State	DE
Recipient Type	2F.VW	Recipient ZIP Code + 4	199015515
Recipient Legal Name	AGRICULTURE DELAWARE DEPT	Recipient Country	USA
Recipient DBA Name	FOREST SERVICE		

Project / Award Information

Funding Agency Code	12C2	Total Number of Sub Awards less than \$25,000/award	0
Awarding Agency Code	12C2	Total Amount Sub Awards less than \$25,000/award	0.00
Program Source (TAS) Code	12-1118	Total Number of Sub Awards to Individuals	0
Sub Account Number for Program Source		Total Amount of Sub Awards to Individuals	0.00
CFDA Number	10.688	Total Number of Payments to Vendors less than \$25,000/award	0
Amount of Award	449000.00	Total Amount of Payments to Vendors less than \$25,000/award	0.00
Award Date	05/01/2009		
Award Description	The project will provide funding for three, 4-member crews (12 crew members total) to conduct hazardous fuel reduction and ecosystem improvement projects on State Forests and State Park lands. Additionally, funds will be used to develop fire management plans for all State Parks and to fund wildfire mitigation projects in up to five (5) communities to reduce the danger of wildland fires (control of the giant reed grass, phragmites).		

Report Information

Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report
Grant	09-DG-11420004-602	932874332	2010 / 2	No

Project Information

Project Name or Project/ Program Title	DE Hazardous Fuels Reduction	Activity Codes (NAICS or NTEE-NPC) (up to 10)
Quarterly Activities/ Project Description	To date, crews have completed 290 acres of ecosystem (timber stand) improvement projects, 265 acres of the first phase of invasive species treatments, 0.8 miles of Wildland/Urban Interface fuels treatments, and six structures protected. The consultant has completed the first draft of a comprehensive fire plan for State Parks with five of 12 Park-specific response plans virtually complete and seven additional specific response plans underway.	Activity Code 1 C05.03 Activity Code 2 Activity Code 3 Activity Code 4 Activity Code 5 Activity Code 6 Activity Code 7 Activity Code 8 Activity Code 9 Activity Code 10
Project Status	Less than 50% completed	
Total Federal Amount ARRA Funds Received/ Invoiced	449000.00	
Number of Jobs	9.78	
Description of Jobs Created	Twelve (12) crew member jobs retained (4,969.5 hours worked this quarter; $4,969.5/540 = 9.2$); one (1) consultant retained to write fire management plans for State Parks (313 hours worked this quarter; $313/540 = 0.58$); one (1) consultant retained (0 hours worked this quarter; $0/540 = 0$) to conduct hazardous fuels reduction projects in three at-risk communities. Total number of equivalent full-time positions retained this quarter = 9.78.	
Total Federal Amount of ARRA Expenditure	173944.30	
Total Federal ARRA Infrastructure Expenditure	0.00	
Infrastructure Purpose and Rationale		

Report Information

Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report
Grant	09-DG-11420004-602	932874332	2010 / 2	No

Infrastructure Contact

Name	Street Address 1
Email	Street Address 2
Phone	Street Address 3
Ext	City
	State
	ZIP Code + 4

Primary Place of Performance

Address 1	2320 South DuPont Highway
Address 2	
City	Dover
Country Code	US
State	DE
ZIP Code + 4	19901 - 5515
Congressional District	00

Recipient Highly Compensated Officers

Prime Recipient Indication of Reporting Applicability	No	Officer 3 Name
Officer 1 Name		Officer 3 Compensation
Officer 1 Compensation		Officer 4 Name
Officer 2 Name		Officer 4 Compensation
Officer 2 Compensation		Officer 5 Name
		Officer 5 Compensation

Report Audit Trail

Created By	Michael Valenti
Date Created	07/02/2010 09:43 AM
Last Updated By	Michael Valenti
Last Updated On	07/02/2010 09:43 AM