Prime Recipient 133258801 | 10-50-M09029



Report Information

Award Type Award Number Prime DUNS Calendar Year / Quarter **Final Report**

Grant 10-50-M09029 133258801 2010 / 2 No

Award Recipient Information

Recipient DUNS Number 133258801 Recipient Address 1 801 SILVER LAKE BLVD

Recipient Account Number S9070902 **Recipient Address 2**

INFORMATION, DELAWARE

Recipient Congressional 00 Recipient City DOVER District

Recipient State DE **Recipient ZIP Code + 4** 199042407 Parent DUNS Number 042258020

Recipient Type 2F.V2 Recipient Country USA

Recipient Legal Name TECHNOLOGY &

DEPT OF

Recipient DBA Name

Project / Award Information

Funding Agency Code 1335 Total Number of Sub Awards less 0 than \$25,000/award **Awarding Agency Code** 1341

Program Source (TAS) Code 13-0554 Total Amount Sub Awards less than 0.00

\$25,000/award

Sub Account Number for Total Number of Sub Awards to 0 **Program Source Individuals**

CFDA Number 11.558 **Total Amount of Sub Awards to 0.00** Individuals **Amount of Award** 1542733.00

Award Date 11/30/2009 Total Number of Payments to 0

Vendors less than \$25,000/award **Award Description** The Delaware Department of

> **Total Amount of Payments to 0.00** Vendors less than \$25,000/award

Technology and Information (DTI) was designated by Govenor Markell as the Delaware entity eligible to receive a federal grant under the National Telecommunications and

Information Administration's (NITA) State Broadband Data and Development Grant Program. DTI applied for \$1,069,922 to cover broadband mapping activities for the first 2 years, as well as \$472,811 for broadband planning purposes. DTI will oversee the broadband

mapping data collection and verification, including public anchor institution information. and the development of an interactive state broadband inventory mapping system. The resulting data will be presented to NITA per their specifications and also made available to the

July 23, 2010 Page 1 of 4



Report Information					
Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report	
Grant	10-50-M09029	133258801	2010 / 2	No	

public from a user friendly website. DTI will leverage exsisting IT infrastructure, and will partner with the University of Delaware's Information for Public Administration (UD-IPA) to achieve the overall NTIA goals. The longer term broadband planning activities will be carried out by DTI in partnership with UD-IPA. Relationships will be built with **Technology Planning Teams** comprised of representativies from local governments, small businesses, and agricultural communities. These teams will be formed in parallel with mapping activities and will continue for the full 5 years of the program. They will idnentify (1) broadband best practicies for their community; (2) issues affecting the deployment and full use of broadband; and (3) potential projects to expand the use and deployment of broadband in these communities.

Project Information

Project Name or Project/ State Broadband Data and **Program Title** Development Grant

Quarterly Activities/ Project For quarter ending June 30,

Description 2010, the Broadband Mapping Project has continued its momentum in making progress. We fully engaged the vendors, GeoDecisions and University of Delaware, IPA to begin work on the project. For collection of data and field verification of Broadband providers, DTI is using GeoDecisions. For collection of data from Community Anchor Institutions, DTI is using Unviersity of Delaware, IPA, Institute of Public Administration. With the exception of one remaining, **Broadband Providers have** signed Non Disclosure Agreements and data for

Activity Codes (NAICS or NTEE-NPC) (up to 10)

Activity Code 1 U03

Activity Code 2

Activity Code 3

Activity Code 4

Activity Code 5

Activity Code 6

Activity Code 7

Activity Code 8

Activity Code 9

Activity Code 10

July 23, 2010 Page 2 of 4



Report Information					
Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report	
Grant	10-50-M09029	133258801	2010 / 2	No	

processing. The Community Anchor Institutions response has been positive for the first data submission. On May 28, 2010, State of Delaware submitted the first data set to NTIA, National Technology and Information Administration. The data was submitted well within our approved Extension Request of May 31, 2010. The Project Manager attended the Broadband Conference on June 22-23, 2010 in Washington DC. We have also began work on the Public Facing website by gathering detailed level business requirements to ensure system design can meet the needs of State of Delaware Citizens.

Project Status Less than 50% completed

Total Federal Amount ARRA 0.00 Funds Received/ Invoiced

Number of Jobs 4.55

Description of Jobs Created GeoDecisions Maintained

100%: (GIS Analyst, Application Developer) GeoDecisions 50% GIS Analyst, GeoDecisions 25% Database Administrator (7-18-2010). University of Delaware, IPA (Policy Scientist: 32%; GIS Coordinator: 76%; Planner: 19%; Associate Policy Scientist: 15% and Graduate Research Assistant: 38%)

Total Federal Amount of ARRA 7811.86

Expenditure

Total Federal ARRA 0.00

Infrastructure Expenditure

Infrastructure Purpose and

Rationale

July 23, 2010 Page 3 of 4

Prime Recipient 133258801 | 10-50-M09029



Report Information						
Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report		
Grant	10-50-M09029	133258801	2010 / 2	No		

Infrastructure Contact		
Name	Street Address 1	
Email	Street Address 2	
Phone	Street Address 3	
Ext	City	
	State	
	ZIP Code + 4	

Primary Place of Performance

Address 1 801 Silver Lake Blvd

Address 2

City Dover

Country Code US

State DE

ZIP Code + 4 19904 - 2247

Congressional District 00

Recipient Highly Compensated Officers

Prime Recipient Indication No
of Reporting Applicability
Officer 3 Compensation
Officer 1 Name
Officer 1 Compensation
Officer 2 Name
Officer 2 Compensation
Officer 2 Compensation
Officer 5 Compensation

Report Audit Trail

Created By John Cook

Date Created 07/12/2010 11:25 AM

Last Updated By John Cook

Last Updated On 07/12/2010 11:25 AM

July 23, 2010 Page 4 of 4