Prime Recipient 809856008 | DE-86-X001-00



Report Information

Award Type Award Number Prime DUNS Calendar Year / Quarter **Final Report**

Grant DE-86-X001-00 809856008 2010 / 2 No

Award Recipient Information

Recipient Address 1 800 BAY RD Recipient DUNS Number 809856008

Recipient Account Number 29-503-01 **Recipient Address 2**

Recipient Congressional 00 Recipient City DOVER

service to customers.

District Recipient State DE

Recipient ZIP Code + 4 199014667 Parent DUNS Number 042258020

Recipient Type 2F.VW Recipient Country USA

Recipient Legal Name TRANSPORTATION, DELAWARE DEPARTMENT

OF

Recipient DBA Name DELDOT

Project / Award Information

Funding Agency Code 6955 **Total Number of Sub Awards less** 0 than \$25,000/award **Awarding Agency Code** 6955

Program Source (TAS) Code 69-1101 Total Amount Sub Awards less than 0.00

\$25,000/award

Sub Account Number for Total Number of Sub Awards to 0 **Program Source Individuals**

> CFDA Number 20.509 **Total Amount of Sub Awards to 0.00** Individuals

Amount of Award 1886750.00 Award Date 07/10/2009 **Total Number of Payments to 10**

Vendors less than \$25,000/award **Award Description** Invest in public transportation

by purchasing five (5) **Total Amount of Payments to 58365.50**

replacement buses for Sussex Vendors less than \$25,000/award

County to provide reliable

July 27, 2010 Page 1 of 4

Prime Recipient 809856008 | DE-86-X001-00



Report Information				
Award Type	Award Number	Prime DUNS	Calendar Year / Quarter	Final Report
Grant	DE-86-X001-00	809856008	2010 / 2	No

Project Information

Project Name or Project/ Purchase 5 Replacement

Program Title Buses

Quarterly Activities/ Project This grant will allow the agency

Description to purchase five (5)

replacement buses for Sussex County that are needed to replace current buses with high mileage. The order for the buses was placed June 1, 2006 and delivery is expected by

June 15, 2010.

Project Status Fully Completed

Total Federal Amount ARRA 1886750.00

Funds Received/Invoiced

Number of Jobs 1.92

Description of Jobs Created This grant funds the purchase

of 5 new buses to replace high mileage buses in the fleet. As a result of these funds, the bus manufacturer is able to continue to employ personnel that might otherwise had to have been laid off had work not

been available.

Total Federal Amount of ARRA 0.00 Expenditure

Total Federal ARRA 0.00

Infrastructure Expenditure

Infrastructure Purpose and

Rationale

Activity Codes (NAICS or NTEE-NPC) (up to 10)

Activity Code 1 485113

Activity Code 2

Activity Code 3

Activity Code 4

Activity Code 5

Activity Code 6

Activity Code 7

Activity Code 8

Activity Code 9

Activity Code 10

July 27, 2010 Page 2 of 4

Prime Recipient 809856008 | DE-86-X001-00



Report Information

Award Type Award Number Prime DUNS Calendar Year / Quarter Final Report

Grant DE-86-X001-00 809856008 2010 / 2 No

Infrastructure Contact

Name James Hoagland Street Address 1 800 Bay Road

Email jim.hoagland@state.de.us Street Address 2

> City Dover State DE

> > Officer 3 Name

Officer 4 Name

Officer 3 Compensation

ZIP Code + 4 19901 - 4667

Primary Place of Performance

Address 1 800 Bay Road

Address 2

City Dover

Country Code US

State DE

Ext

ZIP Code + 4 19901 - 4667

Congressional District 00

Recipient Highly Compensated Officers

Prime Recipient Indication No of Reporting Applicability

Officer 1 Name

Officer 1 Compensation Officer 4 Compensation

Officer 2 Name
Officer 2 Compensation
Officer 5 Compensation

Report Audit Trail

Created By James Hoagland

Date Created 07/14/2010 05:29 PM

Last Updated By James Hoagland

Last Updated On 07/22/2010 05:38 PM

July 27, 2010 Page 3 of 4

Vendor Gillig



Report Information

Award Type Award Number Prime DUNS Calendar Year / Quarter

Grant DE-86-X001-00 809856008 2010 / 2

Vendor Information

Sub Award Number Payment Amount 1886750.00

Vendor DUNS Number Product and Service Bus manufactu

Vendor Name Gillig

Vendor HQ ZIP Code + 4 94540 - 3008

Product and Service Bus manufacturing Description

Report Audit Trail

Created By James Hoagland
Date Created 07/14/2010 05:29 PM
Last Updated By James Hoagland
Last Updated On 07/22/2010 05:38 PM

July 27, 2010 Page 4 of 4