Prime Recipient 809856008 | 2009031



Report Information

Award Type Award Number Prime DUNS Calendar Year / Quarter Final Report

Grant 2009031 809856008 2010 / 1 No

Award Recipient Information

Recipient DUNS Number 809856008 Recipient Address 1 800 BAY RD

Recipient Account Number Recipient Address 2

Recipient Congressional 00 Recipient City DOVER

District Recipient State DE

Parent DUNS Number 042258020 Recipient ZIP Code + 4 199014667

Recipient Type 2F.VW Recipient Country USA Recipient Legal Name TRANSPORTATION,

DELAWARE DEPARTMENT

OF

OF

Recipient DBA Name DELDOT

Project / Award Information

Funding Agency Code 6925 Total Number of Sub Awards less 0
Awarding Agency Code 6925 than \$25,000/award

Program Source (TAS) Code 69-0504 Total Amount Sub Awards less than 0.00

\$25,000/award

Sub Account Number for Total Number of Sub Awards to 0
Program Source Individuals

CFDA Number 20.205 Total Amount of Sub Awards to 0.00

Amount of Award 3602365.00 Individuals

Award Date 09/10/2009 Total Number of Payments to 0

Award Description Highway Infrastructure Vendors less than \$25,000/award

ption Highway Infrastructure Vendors less than \$25,000/award Investment Grant: Areas with Total Amount of Payments to 0.00

Population equal to or less than 200K, Available for Use in Any

Area (flexible)

April 21, 2010 Page 1 of 4

Prime Recipient 809856008 | 2009031



| Report Information | | | | |
|--------------------|--------------|------------|-------------------------|--------------|
| Award Type | Award Number | Prime DUNS | Calendar Year / Quarter | Final Report |
| Grant | 2009031 | 809856008 | 2010 / 1 | No |

Project Information

Project Name or Project/ Dover Transit Center

Program Title

Quarterly Activities/ Project This project will build the first

Description phase of a DART Dover Transit

Center on five acres on Water Street between Queen and

West Streets.

Project Status Less than 50% completed

Total Federal Amount ARRA 0.00 **Funds Received/Invoiced**

Number of Jobs 4.13

Description of Jobs Created Highway Construction.

Total Federal Amount of ARRA 597380.00

Expenditure

Total Federal ARRA 597380.00

Infrastructure Expenditure

Infrastructure Purpose and Transit. Preserve/Create jobs;

Rationale and economic recovery. Invest

in transportation.

Activity Codes (NAICS or NTEE-NPC) (up to 10)

Activity Code 1 236220

Activity Code 2

Activity Code 3

Activity Code 4

Activity Code 5

Activity Code 6

Activity Code 7

Activity Code 8

Activity Code 9

Activity Code 10

April 21, 2010 Page 2 of 4

Prime Recipient 809856008 | 2009031



Report Information

Award Type Award Number Prime DUNS Calendar Year / Quarter Final Report

Grant 2009031 809856008 2010 / 1 No

Infrastructure Contact

Name James Hoagland Street Address 1 800 Bay Road

Email jim.hoagland@state.de.us Street Address 2
Phone (302) 760-2036 Street Address 3

Ext

City Dover State DE

ZIP Code + 4 19901 - 4667

Primary Place of Performance

Address 1

Address 2

City Dover

Country Code US

State DE

ZIP Code + 4 19904 - 0000

Congressional District 00

Recipient Highly Compensated Officers

Prime Recipient Indication No of Reporting Applicability

Officer 1 Name

Officer 1 Compensation

Officer 2 Name

Officer 2 Compensation

Officer 3 Name

Officer 3 Compensation

Officer 4 Name

Officer 4 Compensation

Officer 5 Name

Officer 5 Compensation

Report Audit Trail

Created By James Hoagland

Date Created 04/16/2010 11:12 AM

Last Updated By James Hoagland

Last Updated On 04/16/2010 11:12 AM

April 21, 2010 Page 3 of 4

Vendor 085693042 | R.E. Pierson Construction Co. Inc.



Report Information

Award Type Award Number Prime DUNS Calendar Year / Quarter

Grant 2009031 809856008 2010 / 1

Vendor Information

Sub Award Number Payment Amount 597380.00

Vendor DUNS Number085693042Product and ServicePrime ContractorVendor NameR.E. Pierson Construction Co.Description

Inc.

Vendor HQ ZIP Code + 4 08098 - 9999

Report Audit Trail

Created By James Hoagland
Date Created 04/16/2010 11:12 AM
Last Updated By James Hoagland

Last Updated On 04/16/2010 11:12 AM

April 21, 2010 Page 4 of 4